
AACE PLANNING & SCHEDULING PROFESSIONAL (PSP) CERTIFICATION PRACTICE EXAM (SAMPLE)

STUDY GUIDE



SAMPLE STUDY GUIDE WITH LIMITED QUESTIONS

VISIT US ONLINE FOR THE FULL VERSION STUDY GUIDE

https://aacepsp.examzify.com

Copyright © 2026 by Examzify - A Kaluba Technologies Inc. product.

ALL RIGHTS RESERVED.

No part of this book may be reproduced or transferred in any form or by any means, graphic, electronic, or mechanical, including photocopying, recording, web distribution, taping, or by any information storage retrieval system, without the written permission of the author.

Notice: Examzify makes every reasonable effort to obtain accurate, complete, and timely information about this product from reliable sources.

SAMPLE

Table of Contents

Copyright 1
Table of Contents 2
Introduction 3
How to Use This Guide 4
Questions 5
Answers 8
Explanations 10
Next Steps 16

SAMPLE

Introduction

Preparing for a certification exam can feel overwhelming, but with the right tools, it becomes an opportunity to build confidence, sharpen your skills, and move one step closer to your goals. At Examzify, we believe that effective exam preparation isn't just about memorization, it's about understanding the material, identifying knowledge gaps, and building the test-taking strategies that lead to success.

This guide was designed to help you do exactly that.

Whether you're preparing for a licensing exam, professional certification, or entry-level qualification, this book offers structured practice to reinforce key concepts. You'll find a wide range of multiple-choice questions, each followed by clear explanations to help you understand not just the right answer, but why it's correct.

The content in this guide is based on real-world exam objectives and aligned with the types of questions and topics commonly found on official tests. It's ideal for learners who want to:

- Practice answering questions under realistic conditions,
- Improve accuracy and speed,
- Review explanations to strengthen weak areas, and
- Approach the exam with greater confidence.

We recommend using this book not as a stand-alone study tool, but alongside other resources like flashcards, textbooks, or hands-on training. For best results, we recommend working through each question, reflecting on the explanation provided, and revisiting the topics that challenge you most.

Remember: successful test preparation isn't about getting every question right the first time, it's about learning from your mistakes and improving over time. Stay focused, trust the process, and know that every page you turn brings you closer to success.

Let's begin.

SAMPLE

How to Use This Guide

This guide is designed to help you study more effectively and approach your exam with confidence. Whether you're reviewing for the first time or doing a final refresh, here's how to get the most out of your Examzify study guide:

1. Start with a Diagnostic Review

Skim through the questions to get a sense of what you know and what you need to focus on. Your goal is to identify knowledge gaps early.

2. Study in Short, Focused Sessions

Break your study time into manageable blocks (e.g. 30 – 45 minutes). Review a handful of questions, reflect on the explanations.

3. Learn from the Explanations

After answering a question, always read the explanation, even if you got it right. It reinforces key points, corrects misunderstandings, and teaches subtle distinctions between similar answers.

4. Track Your Progress

Use bookmarks or notes (if reading digitally) to mark difficult questions. Revisit these regularly and track improvements over time.

5. Simulate the Real Exam

Once you're comfortable, try taking a full set of questions without pausing. Set a timer and simulate test-day conditions to build confidence and time management skills.

6. Repeat and Review

Don't just study once, repetition builds retention. Re-attempt questions after a few days and revisit explanations to reinforce learning. Pair this guide with other Examzify tools like flashcards, and digital practice tests to strengthen your preparation across formats.

There's no single right way to study, but consistent, thoughtful effort always wins. Use this guide flexibly, adapt the tips above to fit your pace and learning style. You've got this!

SAMPLE

Questions

SAMPLE

1. Why might MIPs 3.2 and 3.6 be specifically chosen during poor schedule logic situations?

A. They require detailed documentation and modeling

B. They do not depend on the integrity of past data

C. They allow for corrective action in projects

D. They enable in-depth causal evaluations

2. Under what conditions is MIP 3.6 preferred for use?

A. When modeling assumptions are required

B. In the absence of good schedule records

C. When good schedule records exist and logic is sound

D. When detailed project documentation is unavailable

3. What does the collapsed as-built method aim to achieve?

A. To include all project delays in the final report

B. To model a "but-for" scenario by removing delays from the as-built

C. To create a summary of overall project success

D. To develop backup plans for future projects

4. What does Actual Cost (AC) refer to?

A. Estimated expenses for project completion

B. Cost incurred for work not yet performed

C. Actual cost incurred for work performed

D. Budgeted costs allocated for labor

5. What is meant by negative float in project scheduling?

A. A schedule that indicates an under-budget scenario

B. A schedule projected to miss a constraint

C. A delay in the completion of work packages

D. A surplus of available resources

6. What factors contribute to determining planning duration?

A. Team preferences and past experiences

B. Complexity, available inputs, and team readiness

C. Market trends and competitor analysis

D. Stakeholder demands and budget constraints

SAMPLE

7. Which planning document is primarily focused on outlining time sequencing?

A. Preliminary logic diagram

B. Work breakdown structure (WBS)

C. Budget estimate report

D. Risk management plan

8. What is the primary purpose of the organizational breakdown structure (OBS) in cost control?

A. To define project scope

B. To assign cost accounts to responsible entities

C. To identify potential risks

D. To develop marketing plans

9. What is the fundamental purpose of a schedule update report?

A. To outline costs incurred

B. To summarize progress, variances, and forecasts

C. To evaluate team performance

D. To allocate resources more effectively

10. What is a logic loop in the context of scheduling?

A. A circular logic condition

B. A type of scheduling software

C. A failure in resource allocation

D. An early start mechanism

SAMPLE

Answers

SAMPLE

1. B
2. C
3. B
4. C
5. B
6. B
7. A
8. B
9. B
10. A

SAMPLE

Explanations

SAMPLE

1. Why might MIPs 3.2 and 3.6 be specifically chosen during poor schedule logic situations?

A. They require detailed documentation and modeling

B. They do not depend on the integrity of past data

C. They allow for corrective action in projects

D. They enable in-depth causal evaluations

Choosing MIPs (Management Improvement Process) 3.2 and 3.6 in poor schedule logic situations is primarily beneficial because they do not rely on the integrity of past data. In challenging situations where the schedule logic may be flawed or incomplete, these MIPs allow project managers to establish new parameters and frameworks without being constrained by possibly inaccurate or unreliable historical data. This flexibility is crucial, as it enables project teams to focus on current project realities, addressing active issues and making necessary adjustments to mitigate delays or inefficiencies. By not depending on potentially defective historical information, teams can implement effective solutions tailored to present challenges without the risk of repeating past mistakes based on faulty data. The other alternatives generally describe valuable aspects of project management and scheduling. However, they do not capture the specific advantage of MIPs 3.2 and 3.6 when dealing with poor schedule logic. For example, while detailed documentation and modeling can aid in understanding complex projects, they may not directly resolve issues stemming from poor schedule logic. Similarly, while corrective actions and causal evaluations are critical practices, they might still be hampered if the underlying schedule logic lacks reliability. Thus, the strength of MIPs 3.2 and 3.6 lies in their application in

2. Under what conditions is MIP 3.6 preferred for use?

A. When modeling assumptions are required

B. In the absence of good schedule records

C. When good schedule records exist and logic is sound

D. When detailed project documentation is unavailable

The preference for using MIP 3.6 arises primarily when good schedule records exist, and the logic is sound. MIP 3.6 is designed to enhance the analysis and management of project schedules through detailed data and reliable logic. When high-quality schedule records are available, it enables accurate assessments of the project timelines and dependencies, which is essential for effective planning and scheduling. Using MIP 3.6 under these conditions allows for a structured and informed approach to project management, as it relies on established records that reflect the actual progress and logical sequencing of tasks. This capability fosters better forecasts, identification of potential risks, and an overall clearer understanding of the project's progress against its planned timeline. In scenarios where schedule records are poor or documentation is lacking, using MIP 3.6 may not yield valid results, as the analysis would be based on insufficient or flawed data. The integrity of the logic developed becomes critical, supporting the assertion that well-documented and logically sound foundations are essential for the effective application of MIP 3.6.

SAMPLE

3. What does the collapsed as-built method aim to achieve?

A. To include all project delays in the final report

B. To model a "but-for" scenario by removing delays from the as-built

C. To create a summary of overall project success

D. To develop backup plans for future projects

The collapsed as-built method is a scheduling technique primarily used in project management to analyze delays. It aims to model a "but-for" scenario by removing delays from the actual as-built schedule. This methodology is utilized to understand how the project would have progressed had the identified delays not occurred. Essentially, it allows project managers to visualize the project timeline by focusing on the original intent without the impact of delays, thereby providing insights into the true potential of the project delivery timeframe. This method is particularly valuable in delay analysis as it helps in quantifying the effects of delays on the overall project schedule. By stripping out the impacts of specific delays, the method creates a clearer picture of the project's performance and helps in distinguishing between excusable and non-excusable delays. In contrast, the other options do not align with the primary purpose of the collapsed as-built method. While including all project delays in a final report can be important for comprehensive reporting, it does not reflect the aim of modeling a scenario without those delays. Similarly, summarizing overall project success and developing backup plans, while relevant to project management, do not directly relate to the specific function of the collapsed as-built method which focuses on analyzing and visualizing the schedule excluding delays.

4. What does Actual Cost (AC) refer to?

A. Estimated expenses for project completion

B. Cost incurred for work not yet performed

C. Actual cost incurred for work performed

D. Budgeted costs allocated for labor

Actual Cost (AC) specifically refers to the actual expenses that have been incurred for the work performed on a project up to a certain point in time. This metric is critical in project management as it provides insight into the financial performance of the project. AC includes all direct and indirect costs that can be attributed to project tasks completed, such as labor costs, material costs, and overhead expenses that have been realized. This understanding allows project managers to compare AC against budgeted costs and earned value, facilitating informed decision-making regarding the project's financial health and overall progress. In contrast, estimated expenses or budgeted costs do not account for actual expenditures; instead, they represent forecasts or planned budgets that may not accurately reflect real-time spending. Costs incurred for work not yet performed does not align with the definition of Actual Cost, as AC pertains only to costs for completed work. Lastly, budgeted costs allocated for labor only represent a portion of project expenses and do not encompass the full breadth of actual costs incurred, which may also include materials and other overheads. Understanding AC is vital for effective monitoring and controlling of project costs, ultimately leading to better project outcomes.

SAMPLE

5. What is meant by negative float in project scheduling?

A. A schedule that indicates an under-budget scenario

B. A schedule projected to miss a constraint

C. A delay in the completion of work packages

D. A surplus of available resources

Negative float in project scheduling refers to the situation where the completion of a project or a particular task is projected to miss a specified deadline or constraint. Essentially, it indicates that the planned timeline for the project is insufficient to meet contractual obligations or necessary completion dates. This scenario often arises due to various factors, such as unforeseen delays, scope changes, or resource allocation issues. In this context, negative float indicates that the project is behind schedule to the extent that it cannot be completed by the deadline dictated by stakeholders or contractual requirements. Project managers must address this situation by finding ways to eliminate or reduce negative float, through methods such as accelerating tasks, adjusting resources, or re-evaluating project timelines. The other options describe different aspects of project planning and management but do not accurately depict the essence of negative float in relation to missing a constraint.

6. What factors contribute to determining planning duration?

A. Team preferences and past experiences

B. Complexity, available inputs, and team readiness

C. Market trends and competitor analysis

D. Stakeholder demands and budget constraints

The choice identifying complexity, available inputs, and team readiness as factors contributing to determining planning duration is correct because these elements play a critical role in establishing how long a planning phase will take. Complexity refers to the intricacy of the project or task at hand. More complex projects often require more extensive planning time due to the need for thorough analyses, detailed scheduling, risk assessments, and coordination among various stakeholders. A complex project may involve multiple interdependencies, which can add to the preparation and planning duration. Available inputs encompass the resources, information, and tools at the disposal of the planning team. If all necessary data and resources are readily available, the planning duration can be shortened. Conversely, a lack of input can hinder the planning process, forcing teams to spend additional time gathering necessary information, thus increasing the overall duration. Team readiness involves not only the availability of team members but also their skill level and familiarity with the project type. A skilled and experienced team is likely to navigate the planning process more efficiently, leading to a shorter duration. On the other hand, if the team members require training or have scheduling conflicts, this will extend the planning time. In conclusion, complexity, available inputs, and team readiness are integral factors that directly impact the duration needed for

SAMPLE

7. Which planning document is primarily focused on outlining time sequencing?

A. Preliminary logic diagram

B. Work breakdown structure (WBS)

C. Budget estimate report

D. Risk management plan

The planning document that is primarily focused on outlining time sequencing is the preliminary logic diagram. This diagram, often used in project scheduling, visually represents the sequence of activities and the relationships between them, helping to establish the order in which tasks need to be completed. It highlights dependencies between tasks, such as which ones must precede others and which can occur concurrently. By doing so, the preliminary logic diagram serves as a foundational tool for creating a comprehensive project schedule, allowing for a clear understanding of the timing and flow of project activities. In contrast, other choices such as the work breakdown structure (WBS) focus on defining project deliverables and the hierarchical breakdown of tasks rather than their timing. The budget estimate report centers on financial planning, not chronological sequencing. Lastly, the risk management plan addresses potential risks but does not delve into the time sequencing of project tasks. Therefore, the preliminary logic diagram is the correct choice for outlining time sequencing within project planning.

8. What is the primary purpose of the organizational breakdown structure (OBS) in cost control?

A. To define project scope

B. To assign cost accounts to responsible entities

C. To identify potential risks

D. To develop marketing plans

The primary purpose of the organizational breakdown structure (OBS) in cost control is to assign cost accounts to responsible entities. An OBS provides a hierarchical representation of the project's organization and illustrates where costs will be allocated within that structure. This is essential for cost control because it allows project managers and stakeholders to have a clear understanding of who is responsible for managing and overseeing the financial aspects of each segment of the project. By aligning cost accounts with specific organizational units or teams, it ensures accountability and helps in tracking spending against the budget. This structured approach supports effective monitoring, reporting, and management of project costs, ultimately leading to more informed decision-making regarding financial performance. In contrast, while defining project scope, identifying potential risks, and developing marketing plans are all important aspects of project management, they are not the primary focus of the OBS in the context of cost control. The OBS is specifically geared toward facilitating cost management and establishing a clear connection between costs and organizational responsibilities.

SAMPLE

9. What is the fundamental purpose of a schedule update report?

A. To outline costs incurred

B. To summarize progress, variances, and forecasts

C. To evaluate team performance

D. To allocate resources more effectively

The fundamental purpose of a schedule update report is to summarize progress, variances, and forecasts. This report serves as a critical tool in project management by providing stakeholders with a clear picture of the project's current status in relation to the planned timeline. By detailing what has been accomplished, highlighting any discrepancies between the planned and actual progress (variances), and projecting future performance (forecasts), the report allows for informed decision-making and effective communication among team members and stakeholders. The emphasis on summarizing progress helps to ensure that any setbacks or delays are recognized and can be addressed promptly. Variance analysis is crucial for understanding how well the project is adhering to its original schedule and whether adjustments are necessary. Additionally, forecasts allow project managers to anticipate future needs and modify plans accordingly, ensuring that project objectives can still be met. In contrast, outlining costs incurred, evaluating team performance, and allocating resources more effectively, while important aspects of project management, are not the primary focus of a schedule update report. Costs may be tracked in a separate financial report, team performance evaluations typically occur in performance assessments, and resource allocation is often addressed in a planning or resource management report. Thus, the comprehensive insight provided by summarizing progress, variances, and forecasts is essential for maintaining effective

10. What is a logic loop in the context of scheduling?

A. A circular logic condition

B. A type of scheduling software

C. A failure in resource allocation

D. An early start mechanism

A logic loop, in the context of scheduling, refers to a circular logic condition where a sequence of tasks forms a loop in the dependency relationship. This means that task A must be completed before task B can start, but simultaneously, task B must be completed before task A can start, creating a paradox that prevents the project from progressing. Logic loops often arise from incorrect or overly complex dependencies, and they can lead to delays, miscommunication, and an inability to deliver the project on time if not identified and resolved. In project management and scheduling, it is critical to ensure that task dependencies are clearly defined and logically sound. A logic loop can be detrimental as it prevents the project from being scheduled effectively, causing confusion among team members and stakeholders. In contrast, the other options given do not accurately capture the essence of what a logic loop entails. While a type of scheduling software and a failure in resource allocation are relevant considerations in project scheduling, they do not intrinsically relate to the concept of circular dependencies. The early start mechanism pertains to scheduling techniques rather than dependency logic. Understanding logic loops is essential for effective project management as fixing these loops leads to a more manageable and efficient project schedule.

SAMPLE

Next Steps

Congratulations on reaching the final section of this guide. You've taken a meaningful step toward passing your certification exam and advancing your career.

As you continue preparing, remember that consistent practice, review, and self-reflection are key to success. Make time to revisit difficult topics, simulate exam conditions, and track your progress along the way.

If you need help, have suggestions, or want to share feedback, we'd love to hear from you. Reach out to our team at hello@examzify.com.

Or visit your dedicated course page for more study tools and resources:

https://aacepsp.examzify.com

We wish you the very best on your exam journey. You've got this!

SAMPLE