CONSTRUCTION MANAGEMENT PRACTICE EXAM (SAMPLE)

STUDY GUIDE



SAMPLE STUDY GUIDE WITH LIMITED QUESTIONS

VISIT US ONLINE FOR THE FULL VERSION STUDY GUIDE

https://constructionmanagement.examzify.com

Copyright © 2026 by Examzify - A Kaluba Technologies Inc. product.

ALL RIGHTS RESERVED.

No part of this book may be reproduced or transferred in any form or by any means, graphic, electronic, or mechanical, including photocopying, recording, web distribution, taping, or by any information storage retrieval system, without the written permission of the author.

Notice: Examzify makes every reasonable effort to obtain accurate, complete, and timely information about this product from reliable sources.

SAMPLE

Table of Contents

Copyright 1

Table of Contents 2

Introduction 3

How to Use This Guide 4

Questions 5

Answers 8

Explanations 10

Next Steps 16

SAMPLE

Introduction

Preparing for a certification exam can feel overwhelming, but with the right tools, it becomes an opportunity to build confidence, sharpen your skills, and move one step closer to your goals. At Examzify, we believe that effective exam preparation isn't just about memorization, it's about understanding the material, identifying knowledge gaps, and building the test-taking strategies that lead to success.

This guide was designed to help you do exactly that.

Whether you're preparing for a licensing exam, professional certification, or entry-level qualification, this book offers structured practice to reinforce key concepts. You'll find a wide range of multiple-choice questions, each followed by clear explanations to help you understand not just the right answer, but why it's correct.

The content in this guide is based on real-world exam objectives and aligned with the types of questions and topics commonly found on official tests. It's ideal for learners who want to:

- Practice answering questions under realistic conditions,
- Improve accuracy and speed,
- Review explanations to strengthen weak areas, and
- Approach the exam with greater confidence.

We recommend using this book not as a stand-alone study tool, but alongside other resources like flashcards, textbooks, or hands-on training. For best results, we recommend working through each question, reflecting on the explanation provided, and revisiting the topics that challenge you most.

Remember: successful test preparation isn't about getting every question right the first time, it's about learning from your mistakes and improving over time. Stay focused, trust the process, and know that every page you turn brings you closer to success.

Let's begin.

SAMPLE

How to Use This Guide

This guide is designed to help you study more effectively and approach your exam with confidence. Whether you're reviewing for the first time or doing a final refresh, here's how to get the most out of your Examzify study guide:

1. Start with a Diagnostic Review

Skim through the questions to get a sense of what you know and what you need to focus on. Your goal is to identify knowledge gaps early.

2. Study in Short, Focused Sessions

Break your study time into manageable blocks (e.g. 30 – 45 minutes). Review a handful of questions, reflect on the explanations.

3. Learn from the Explanations

After answering a question, always read the explanation, even if you got it right. It reinforces key points, corrects misunderstandings, and teaches subtle distinctions between similar answers.

4. Track Your Progress

Use bookmarks or notes (if reading digitally) to mark difficult questions. Revisit these regularly and track improvements over time.

5. Simulate the Real Exam

Once you're comfortable, try taking a full set of questions without pausing. Set a timer and simulate test-day conditions to build confidence and time management skills.

6. Repeat and Review

Don't just study once, repetition builds retention. Re-attempt questions after a few days and revisit explanations to reinforce learning. Pair this guide with other Examzify tools like flashcards, and digital practice tests to strengthen your preparation across formats.

There's no single right way to study, but consistent, thoughtful effort always wins. Use this guide flexibly, adapt the tips above to fit your pace and learning style. You've got this!

SAMPLE

Questions

SAMPLE

1. Which of the following reasons will not cause a contract change?

A. Designer omissions or errors

B. Unforeseen conditions

C. A change in owner requirements

D. Poor job-site productivity

2. Must the designer be selected before the construction manager?

A. True

B. False

C. Only if it is a design/build project

D. It varies depending on the project size

3. Which aspect of a project can lead to increased indirect costs?

A. Quality

B. Direct costs

C. Duration

D. All of the above

4. In the case of design/build, the constructor acts as a general contractor with single-firm control of all sub-contractors. Is this statement true or false?

A. True

B. False

5. What typically happens to project costs once significant commitments are made?

A. They remain constant

B. They increase significantly

C. They become easier to manage

D. They decrease

6. What is a limitation of a bar chart schedule?

A. Ease of interpretation

B. Activity interrelations are not considered

C. Scheduling information is presented at a summary level

D. Ease of preparation

SAMPLE

7. What delivery method is best for achieving the shortest possible construction time for a 40-story high-rise office building?

A. Construction management

B. Design/bid

C. Design/bid/build

D. Either A or B

8. In project management, what is the significance of quality expenditures?

A. They increase project duration

B. They should be minimized at all costs

C. They contribute to owner satisfaction

D. They are irrelevant to project success

9. Which curve is typically the best basis for a contractor's accounts receivable (A/R)?

A. Income

B. Production

C. Cost

D. Cash requirements

10. Through their respective trade associations, material suppliers often provide standards for project specifications. Is this statement true or false?

A. True

B. False

SAMPLE

Answers

SAMPLE

1. D
2. B
3. C
4. A
5. B
6. B
7. D
8. C
9. A
10. A

SAMPLE

Explanations

SAMPLE

1. Which of the following reasons will not cause a contract change?

A. Designer omissions or errors

B. Unforeseen conditions

C. A change in owner requirements

D. Poor job-site productivity

The rationale behind why poor job-site productivity will not cause a contract change lies in the fundamental principles of contract law and management. Generally, contract changes, also known as change orders, occur due to unexpected events or alterations that impact the project's scope, schedule, or cost. In contrast, poor job-site productivity is typically attributed to the contractor's management and execution of the work rather than external factors that prompt a change in the contract. When addressing designer omissions or errors, unforeseen conditions, or changes in owner requirements, these situations usually necessitate adjustments to the agreement. For instance, if a designer fails to include critical elements in the plans, it may require additional work or modifications, leading to a negotiated change in the contract. Similarly, unforeseen conditions, such as soil instability encountered during excavation, can alter project timelines and costs, requiring a change order to address the challenges. Changes in owner requirements reflect updated project goals or specifications, which can also lead to necessary adjustments to the original contract parameters. In summary, while productivity issues can impact overall project outcomes, they do not inherently justify a formal change to the contract. Instead, they often must be addressed through improved management practices or additional resources within the existing contract framework.

2. Must the designer be selected before the construction manager?

A. True

B. False

C. Only if it is a design/build project

D. It varies depending on the project size

In construction management, the sequence of selecting the designer and construction manager can vary based on the project's delivery method. For example, in a design-bid-build scenario, the designer is typically selected first to develop the project plans and specifications, which are then used to solicit bids from contractors. However, in other situations, such as in design-build or construction management at-risk, the construction manager can be involved during the design phase, which may allow for their selection before finalizing the designer. Choosing the construction manager before the designer can enhance collaboration and improve project outcomes, as their early involvement can provide valuable input on the constructability and cost-effectiveness of design decisions. Thus, it is not a strict requirement for the designer to be selected prior to the construction manager in all scenarios. The variability in project delivery methods and sizes explains why the statement that the designer must be selected before the construction manager is not universally applicable.

SAMPLE

3. Which aspect of a project can lead to increased indirect costs?

A. Quality

B. Direct costs

C. Duration

D. All of the above

The aspect of a project that can lead to increased indirect costs is predominantly related to the duration of the project. Indirect costs, also known as overhead costs, typically include expenses not directly tied to a specific project activity, such as administrative salaries, utilities, and rent for the construction site office. When the duration of a project extends beyond the initial timeline, the indirect costs increase because these expenses continue to accrue over a longer period. For example, if a project is delayed due to unforeseen circumstances, the costs associated with site utilities, management time, and possibly insurance will accumulate, thereby increasing the overall indirect costs attributed to the project. Understanding this relationship highlights the importance of effective scheduling and project management practices, as delays can have a significant financial impact beyond the immediate direct costs of materials and labor required for construction. While quality and direct costs can influence total project costs, it is the duration that specifically correlates with an increase in indirect costs.

4. In the case of design/build, the constructor acts as a general contractor with single-firm control of all sub-contractors. Is this statement true or false?

A. True

B. False

The statement is true because in a design/build delivery method, the constructor indeed functions as a general contractor with comprehensive control over all subcontractors. This model integrates both the design and construction phases into a single contractual agreement, allowing for a streamlined process where one entity is responsible for both designing the project and executing the construction. This integrated approach fosters better communication and coordination between the design and construction teams, which can lead to fewer delays and conflicts. With a singular organization managing the entire project, risks associated with the project can be more effectively managed, and the owner benefits from a single point of contact. Overall, this delivery method aims to enhance efficiency and ensure the project runs smoothly from conception to completion.

SAMPLE

5. What typically happens to project costs once significant commitments are made?

A. They remain constant

B. They increase significantly

C. They become easier to manage

D. They decrease

When significant commitments are made in a construction project, such as signing contracts or purchasing materials, project costs tend to increase significantly. This increase is often a result of several factors. Firstly, once commitments are established, the project is usually in a firm contractual obligation to proceed. As a result, any changes in the scope, schedule, or unforeseen circumstances can lead to additional costs that were not originally accounted for. For example, if unexpected site conditions arise after significant commitments have been made, the costs associated with mitigating those issues can drive the overall project cost up. Secondly, the nature of construction contracts often includes clauses that can lead to increased costs as the project progresses. For example, escalation clauses may trigger price increases for labor and materials over time, especially in a volatile market. Thus, when the project is underway and more irreversible decisions have been made, it can become challenging to contain costs. Moreover, once major resources have been allocated, including labor and equipment, there may be little flexibility to adjust to changing market conditions or project needs, making the costs rise further. Additionally, the psychological and organizational commitment to the project can lead to 'sunk cost' fallacies, where teams push forward with plans that may not be as cost-effective as initially anticipated,

6. What is a limitation of a bar chart schedule?

A. Ease of interpretation

B. Activity interrelations are not considered

C. Scheduling information is presented at a summary level

D. Ease of preparation

A bar chart schedule, while a popular tool for visualizing project timelines, has inherent limitations. One significant limitation is that it does not effectively depict the interdependencies between activities. In a construction project, many tasks are connected; certain activities cannot start until others are completed. A bar chart primarily shows the duration of activities and their planned schedule over time but lacks the detail to illustrate how these activities relate to one another in terms of sequencing and dependencies. This can lead to misunderstandings about the critical paths of a project and can obscure the potential impacts of delays in one task affecting others. Therefore, the ability of a bar chart to provide a comprehensive view of activity interrelations is limited, making it crucial for project managers to use supplemental tools, like network diagrams or critical path methods, for a more in-depth understanding of how tasks are linked. By recognizing this limitation, project managers can better plan and anticipate challenges that arise from one activity affecting another.

SAMPLE

7. What delivery method is best for achieving the shortest possible construction time for a 40-story high-rise office building?

A. Construction management

B. Design/bid

C. Design/bid/build

D. Either A or B

The delivery method that is best for achieving the shortest possible construction time for a high-rise office building typically involves approaches that streamline processes and allow for overlapping phases rather than sequential completion. Construction management, especially when utilizing a construction manager at risk (CMAR) or a similar model, enables collaboration between the design and construction teams from the outset. This can lead to faster decision-making, earlier identification of conflicts, and the potential for phased construction. Similarly, in a design/bid method, while it traditionally has some time constraints due to the need for a completed design before bidding, in practice, if executed efficiently, it can also allow for rapid construction timelines, especially if fast-tracking is employed. Ultimately, either construction management or a design/bid approach can be leveraged effectively to minimize the overall construction duration, provided that the project is managed well and that efficient scheduling practices are in place. Therefore, selecting either construction management or design/bid as the best methods reflects a versatile understanding of how speed can be achieved in construction.

8. In project management, what is the significance of quality expenditures?

A. They increase project duration

B. They should be minimized at all costs

C. They contribute to owner satisfaction

D. They are irrelevant to project success

Quality expenditures are investments made to ensure that a project's outputs meet certain standards and requirements. These expenditures can take various forms, such as costs associated with quality control processes, training personnel, conducting inspections, and implementing continuous improvement initiatives. The significance of quality expenditures is primarily seen in their contribution to owner satisfaction. By ensuring high quality in project deliverables, stakeholders are more likely to receive a product that meets or exceeds their expectations. Satisfied owners tend to experience fewer issues during and after project completion, leading to potential cost savings over time due to reduced rework and maintenance. Additionally, high quality can enhance the reputation of the construction firm, potentially leading to more business opportunities in the future. While there might be valid considerations regarding project costs and duration, focusing on quality expenditures as a strategic investment can lead to significant long-term benefits for both the project and the organization. This is especially vital in construction management, where a focus on quality can influence project success and client relationships.

SAMPLE

9. Which curve is typically the best basis for a contractor's accounts receivable (A/R)?

A. Income

B. Production

C. Cost

D. Cash requirements

The best basis for a contractor's accounts receivable (A/R) is typically the income curve. This curve reflects the revenue that a contractor expects to receive as work progresses on a project. It is closely aligned with the timing of billing for completed work or milestones, which is essential for managing cash flow in a construction project. When contractors invoice based on the income generated from their work, they can ensure that their accounts receivable closely match the actual earnings expected from the project. This approach facilitates a better understanding of when funds will be realized and helps in planning for future cash needs. Since cash flow is a critical aspect of construction management, using the income curve helps to align project performance with financial expectations. On the other hand, while production curves can show work completed, they may not directly correlate with the invoicing process or revenue recognition. Cost curves, although useful for understanding project expenditures, do not provide insight into expected income. Cash requirements are more focused on anticipated cash outflows rather than inflows, which are vital for understanding receivables. Therefore, using the income curve provides the most accurate basis for managing accounts receivable effectively.

10. Through their respective trade associations, material suppliers often provide standards for project specifications. Is this statement true or false?

A. True

B. False

The statement is true because material suppliers, through their trade associations, frequently establish and disseminate standards that can be utilized as project specifications. These standards are crucial as they provide guidelines on the quality, performance, and characteristics of materials, ensuring that construction practices comply with industry norms and safety regulations. Such standards help architects, engineers, and contractors to make informed decisions about material selection and usage, facilitating consistent and reliable outcomes in construction projects. By having these specifications, construction professionals can ensure that the materials used will meet the anticipated performance criteria and regulatory requirements, ultimately contributing to a project's success.

SAMPLE

Next Steps

Congratulations on reaching the final section of this guide. You've taken a meaningful step toward passing your certification exam and advancing your career.

As you continue preparing, remember that consistent practice, review, and self-reflection are key to success. Make time to revisit difficult topics, simulate exam conditions, and track your progress along the way.

If you need help, have suggestions, or want to share feedback, we'd love to hear from you. Reach out to our team at hello@examzify.com.

Or visit your dedicated course page for more study tools and resources:

https://constructionmanagement.examzify.com

We wish you the very best on your exam journey. You've got this!

SAMPLE