GERTC MASTER OF SCIENCE IN SANITARY ENGINEERING (MSTC) PRACTICE EXAM (SAMPLE)

STUDY GUIDE



SAMPLE STUDY GUIDE WITH LIMITED QUESTIONS

VISIT US ONLINE FOR THE FULL VERSION STUDY GUIDE

https://gertcmstc.examzify.com

Copyright © 2026 by Examzify - A Kaluba Technologies Inc. product.

ALL RIGHTS RESERVED.

No part of this book may be reproduced or transferred in any form or by any means, graphic, electronic, or mechanical, including photocopying, recording, web distribution, taping, or by any information storage retrieval system, without the written permission of the author.

Notice: Examzify makes every reasonable effort to obtain accurate, complete, and timely information about this product from reliable sources.

SAMPLE

Table of Contents

Copyright 1

Table of Contents 2

Introduction 3

How to Use This Guide 4

Questions 5

Answers 8

Explanations 10

Next Steps 16

SAMPLE

Introduction

Preparing for a certification exam can feel overwhelming, but with the right tools, it becomes an opportunity to build confidence, sharpen your skills, and move one step closer to your goals. At Examzify, we believe that effective exam preparation isn't just about memorization, it's about understanding the material, identifying knowledge gaps, and building the test-taking strategies that lead to success.

This guide was designed to help you do exactly that.

Whether you're preparing for a licensing exam, professional certification, or entry-level qualification, this book offers structured practice to reinforce key concepts. You'll find a wide range of multiple-choice questions, each followed by clear explanations to help you understand not just the right answer, but why it's correct.

The content in this guide is based on real-world exam objectives and aligned with the types of questions and topics commonly found on official tests. It's ideal for learners who want to:

- Practice answering questions under realistic conditions,
- Improve accuracy and speed,
- Review explanations to strengthen weak areas, and
- Approach the exam with greater confidence.

We recommend using this book not as a stand-alone study tool, but alongside other resources like flashcards, textbooks, or hands-on training. For best results, we recommend working through each question, reflecting on the explanation provided, and revisiting the topics that challenge you most.

Remember: successful test preparation isn't about getting every question right the first time, it's about learning from your mistakes and improving over time. Stay focused, trust the process, and know that every page you turn brings you closer to success.

Let's begin.

SAMPLE

How to Use This Guide

This guide is designed to help you study more effectively and approach your exam with confidence. Whether you're reviewing for the first time or doing a final refresh, here's how to get the most out of your Examzify study guide:

1. Start with a Diagnostic Review

Skim through the questions to get a sense of what you know and what you need to focus on. Your goal is to identify knowledge gaps early.

2. Study in Short, Focused Sessions

Break your study time into manageable blocks (e.g. 30 – 45 minutes). Review a handful of questions, reflect on the explanations.

3. Learn from the Explanations

After answering a question, always read the explanation, even if you got it right. It reinforces key points, corrects misunderstandings, and teaches subtle distinctions between similar answers.

4. Track Your Progress

Use bookmarks or notes (if reading digitally) to mark difficult questions. Revisit these regularly and track improvements over time.

5. Simulate the Real Exam

Once you're comfortable, try taking a full set of questions without pausing. Set a timer and simulate test-day conditions to build confidence and time management skills.

6. Repeat and Review

Don't just study once, repetition builds retention. Re-attempt questions after a few days and revisit explanations to reinforce learning. Pair this guide with other Examzify tools like flashcards, and digital practice tests to strengthen your preparation across formats.

There's no single right way to study, but consistent, thoughtful effort always wins. Use this guide flexibly, adapt the tips above to fit your pace and learning style. You've got this!

SAMPLE

Questions

SAMPLE

1. Which type of delay is classified as being beyond the control of both the contractor and the owner?

A. Acts of God

B. Owner-controlled delays

C. Contractor-controlled delays

D. Logistical delays

2. Which of these structures is typically used to provide all-around lateral support to an excavation?

A. Shoring

B. Caisson

C. Bulb piles

D. Piers

3. What are the four phases of the rock moving process?

A. Excavating, Hauling, Compacting, Compiling

B. Loosening, Loading, Hauling, Compaction

C. Breaking, Loading, Transporting, Placing

D. Loosening, Transporting, Placing, Compiling

4. In which type of construction contract are actual costs plus a fee often discussed?

A. Cost Plus Percentage

B. Fixed Price Contract

C. Lump Sum Contract

D. Design-Build Contract

5. What does 'Contract Time' in a construction project refer to?

A. The total budget for the project

B. Time allowed for project completion

C. The duration of the warranty period

D. The time for final payment to be made

SAMPLE

6. What aspect of a project does a circle diagram or circle notation focus on?

A. Resource allocation

B. Activity description and duration

C. Task dependencies

D. Project milestones

7. Which of the following describes the term "plasticizers" in concrete technology?

A. Additives to increase flowability

B. Materials used for insulation

C. Agents that accelerate curing

D. Additives that enhance durability

8. Which component of a construction contract outlines the work to be performed and additional provisions?

A. General Conditions

B. Contract Sum

C. Agreement

D. Liquidated Damages Clause

9. What is a key feature of lump-sum contracts?

A. Payments are based on project milestones

B. A total price is agreed upon before work begins

C. They allow for unlimited work hours

D. They require multiple bids to finalize

10. What type of contract specifies payment for each unit of work without stating the total contract amount?

A. Lump-sum contract

B. Unit-price contracts

C. Time and materials contracts

D. Fixed-price contracts

SAMPLE

Answers

SAMPLE

1. A
2. B
3. B
4. A
5. B
6. B
7. A
8. C
9. B
10. B

SAMPLE

Explanations

SAMPLE

1. Which type of delay is classified as being beyond the control of both the contractor and the owner?

A. Acts of God

B. Owner-controlled delays

C. Contractor-controlled delays

D. Logistical delays

The type of delay classified as being beyond the control of both the contractor and the owner is known as "Acts of God." These delays typically refer to unforeseen natural events that can impact the progress of a project, such as hurricanes, floods, earthquakes, or other extreme weather conditions. Since these events are not caused by either party and cannot be anticipated or mitigated in a conventional manner, they are considered excusable delays. Understanding this classification is crucial for project management because it helps in determining accountability and responsibility for delays and whether extensions of time or compensation are warranted. Recognizing that these events are external to the control of both contractors and owners provides a framework for managing risks associated with natural disasters in project schedules. In contrast, owner-controlled delays arise from decisions or actions by the owner that impede project progress, contractor-controlled delays stem from issues within the contractor's ability to execute work, and logistical delays relate to complications in the supply chain or transport of materials, which may be managed or foreseen.

2. Which of these structures is typically used to provide all-around lateral support to an excavation?

A. Shoring

B. Caisson

C. Bulb piles

D. Piers

The structure that is typically used to provide all-around lateral support to an excavation is shoring. Shoring involves the use of various support systems designed to prevent the collapse of the excavation walls while work is being carried out, thereby ensuring the safety of workers and the stability of the surrounding structures. Shoring systems can include various methods such as hydraulic shoring, mechanical shoring, or timber shoring, depending on the soil conditions and the depth of the excavation. This type of temporary support is crucial in construction and civil engineering projects where excavations are made for foundations, utilities, or other underground installations. Other options such as caissons, bulb piles, and piers are generally used for different purposes, such as deep foundations or load-bearing structures, rather than specifically for providing lateral support to excavations. Caissons are typically used to support structures in deep water or under heavy loads, while bulb piles are specialized foundation elements that are effective for certain soil conditions but do not serve the purpose of shoring. Piers are structural elements used to support superstructures but again do not fulfill the role of providing lateral support for excavated areas.

SAMPLE

3. What are the four phases of the rock moving process?

A. Excavating, Hauling, Compacting, Compiling

B. Loosening, Loading, Hauling, Compaction

C. Breaking, Loading, Transporting, Placing

D. Loosening, Transporting, Placing, Compiling

The correct choice effectively encompasses the essential steps involved in the process of moving rock materials. It identifies four distinct phases: loosening, loading, hauling, and compaction. Loosening refers to the initial step where the rock is broken apart from its natural habitat, which can be done through drilling, blasting, or using various machinery. This is crucial as it prepares the rock for subsequent handling. Loading involves transferring the loosened rock into transport vehicles. It is critical because efficient loading ensures that maximum material is transported with minimal delays. Hauling describes the transportation phase, where the loaded rock is moved from the excavation site to its intended location, whether it's a landfill, construction site, or processing plant. This phase emphasizes the logistics involved in moving heavy materials over varied distances. Finally, compaction is the process of compressing the material once it has been placed at its new location. This step is important for ensuring stability, reducing settling, and achieving the desired properties of the final structure or landscape. The other options do not accurately reflect the entire process as comprehensively as this choice. For example, terms like "excavating" or "compiling" do not capture the specific actions necessary for moving rock through its lifecycle, omitting critical steps

4. In which type of construction contract are actual costs plus a fee often discussed?

A. Cost Plus Percentage

B. Fixed Price Contract

C. Lump Sum Contract

D. Design-Build Contract

In cost-plus percentage contracts, the contractor is reimbursed for all legitimate expenses incurred during the project plus an additional amount as a fee, which is usually a percentage of the total costs. This type of arrangement facilitates a collaborative approach between the contractor and the client, as the contractor is incentivized to manage costs effectively while ensuring quality work. This structure is beneficial in situations where project specifications are not fully defined at the outset, allowing for flexibility as the project evolves. The fee component ensures the contractor is compensated for their overhead and profit while also encouraging efficiency in cost management. In contrast, fixed price contracts commit the contractor to a set fee regardless of actual costs, which can lead to cost overruns or savings that do not directly benefit the client. Lump sum contracts also agree on a total price before the project begins, and design-build contracts streamline the delivery by combining design and construction services, but they don't typically include the cost-plus model.

SAMPLE

5. What does 'Contract Time' in a construction project refer to?

A. The total budget for the project

B. Time allowed for project completion

C. The duration of the warranty period

D. The time for final payment to be made

'Contract Time' in a construction project refers to the time allowed for project completion, which encompasses the overall duration that the contractor is expected to finish the work specified in the contract. This timeframe is crucial as it typically includes not just the actual construction time but also any milestones and deadlines agreed upon in the contract. Understanding 'Contract Time' is essential for project planning and management, as it directly impacts scheduling, resource allocation, and budgeting. It ensures that all parties are aware of expectations regarding completion, which is fundamental for maintaining project timelines and coordinating with various stakeholders involved in the project. The other aspects mentioned in the options, such as budget, warranty period, and payment timeframes, while important to a construction project, are distinct from what 'Contract Time' specifically addresses. The focus of 'Contract Time' is solely on the timeframe for completing the construction work.

6. What aspect of a project does a circle diagram or circle notation focus on?

A. Resource allocation

B. Activity description and duration

C. Task dependencies

D. Project milestones

The circle diagram or circle notation primarily emphasizes the relationship between activities and their durations within project management. This graphical representation allows project managers to visualize how each task fits into the overall timeline of the project. It helps identify the length of time each activity will take, facilitating better planning and monitoring of progress. Using circle notation assists in breaking down complex projects into more manageable components, enabling clearer communication about what each task entails and how long it is expected to last. This understanding is crucial for effective scheduling and ensuring that the project remains on track to meet its deadlines.

7. Which of the following describes the term "plasticizers" in concrete technology?

A. Additives to increase flowability

B. Materials used for insulation

C. Agents that accelerate curing

D. Additives that enhance durability

In concrete technology, plasticizers are compounds specifically introduced to improve the flowability of concrete mixtures without adding excessive water. This enhanced flowability allows for easier pouring and shaping of the concrete, making it particularly beneficial in applications where complex shapes or tight spaces are involved. Plasticizers work by reducing the viscosity of the mix, which can help in achieving better workability and placement of concrete. While materials that enhance durability and agents that accelerate curing are important in their own rights, they do not share the primary function that plasticizers have in the context of flowability. Insulation materials, on the other hand, are unrelated to the properties of concrete itself but instead pertain to the thermal performance of structures. Thus, focusing on the role of plasticizers in modifying the consistency and ease of handling of concrete solidifies the rationale for this choice being the most accurate descriptor.

EXAMPLE

8. Which component of a construction contract outlines the work to be performed and additional provisions?

A. General Conditions

B. Contract Sum

C. Agreement

D. Liquidated Damages Clause

The component of a construction contract that outlines the work to be performed and additional provisions is known as the Agreement. This document serves as the centerpiece of the contract, detailing the scope of work, the responsibilities of the parties involved, timelines, and other essential conditions related to the project. It effectively formalizes the intentions of both the contractor and the client, ensuring clarity around what is expected from each party. While other elements of the contract, like the General Conditions, provide important administrative instructions and stipulations applicable to the contract's execution, they do not encapsulate the actual agreement related to the specific work itself. The Contract Sum pertains to the financial aspect of the contract, defining how much the project will cost, while the Liquidated Damages Clause refers to predetermined penalties for delays in project completion. These components play critical roles in the contract as a whole but do not define the scope and provisions in the same way the Agreement does.

9. What is a key feature of lump-sum contracts?

A. Payments are based on project milestones

B. A total price is agreed upon before work begins

C. They allow for unlimited work hours

D. They require multiple bids to finalize

A key feature of lump-sum contracts is that a total price is agreed upon before work begins. This means that the contractor and the client establish a fixed amount for the entire project upfront, which includes all labor, materials, and overhead costs. This type of contract provides predictability for both parties: the client knows the maximum amount they will pay, while the contractor has the incentive to complete the work efficiently to maximize their profit margin. In contrast, the other options present different characteristics not typical of lump-sum contracts. For example, payments based on project milestones are more aligned with progress payments in time and materials contracts, where payment may vary depending on the completion of specific stages. The idea of unlimited work hours doesn't apply in a lump-sum framework because the agreement is for a set price; any extra work may require additional negotiations for compensation. Finally, while competitive bidding can be a component of many contract types, a lump-sum contract doesn't inherently require multiple bids to finalize; it can be established with a single accepted proposal.

SAMPLE

10. What type of contract specifies payment for each unit of work without stating the total contract amount?

A. Lump-sum contract

B. Unit-price contracts

C. Time and materials contracts

D. Fixed-price contracts

Unit-price contracts specify payment for each unit of work done without providing a total contract amount upfront. This means that the contract may contain an agreement on the costs associated with individual units of work (such as per square meter of flooring, per ton of asphalt, or per linear foot of piping), allowing for flexibility in billing as the project progresses. The final contract amount will depend on the actual quantity of work completed and can vary based on the project's needs and scope, making this type of contract particularly useful in projects where the total quantity of work is uncertain at the outset. In the context of construction and engineering, this approach helps manage risk for both the contractor and client, as it allows for adjustments based on actual work performed. As such, it is commonly used in projects with variable scopes or where quantities are difficult to estimate in advance.

SAMPLE

Next Steps

Congratulations on reaching the final section of this guide. You've taken a meaningful step toward passing your certification exam and advancing your career.

As you continue preparing, remember that consistent practice, review, and self-reflection are key to success. Make time to revisit difficult topics, simulate exam conditions, and track your progress along the way.

If you need help, have suggestions, or want to share feedback, we'd love to hear from you. Reach out to our team at hello@examzify.com.

Or visit your dedicated course page for more study tools and resources:

https://gertcmstc.examzify.com

We wish you the very best on your exam journey. You've got this!

SAMPLE