PMI RISK MANAGEMENT PROFESSIONAL PRACTICE EXAM (SAMPLE)

STUDY GUIDE



SAMPLE STUDY GUIDE WITH LIMITED QUESTIONS

VISIT US ONLINE FOR THE FULL VERSION STUDY GUIDE

https://pmi-riskmanagementprofessional.examzify.com

Copyright © 2026 by Examzify - A Kaluba Technologies Inc. product.

ALL RIGHTS RESERVED.

No part of this book may be reproduced or transferred in any form or by any means, graphic, electronic, or mechanical, including photocopying, recording, web distribution, taping, or by any information storage retrieval system, without the written permission of the author.

Notice: Examzify makes every reasonable effort to obtain accurate, complete, and timely information about this product from reliable sources.

SAMPLE

Table of Contents

Copyright 1

Table of Contents 2

Introduction 3

How to Use This Guide 4

Questions 5

Answers 8

Explanations 10

Next Steps 16

SAMPLE

Introduction

Preparing for a certification exam can feel overwhelming, but with the right tools, it becomes an opportunity to build confidence, sharpen your skills, and move one step closer to your goals. At Examzify, we believe that effective exam preparation isn't just about memorization, it's about understanding the material, identifying knowledge gaps, and building the test-taking strategies that lead to success.

This guide was designed to help you do exactly that.

Whether you're preparing for a licensing exam, professional certification, or entry-level qualification, this book offers structured practice to reinforce key concepts. You'll find a wide range of multiple-choice questions, each followed by clear explanations to help you understand not just the right answer, but why it's correct.

The content in this guide is based on real-world exam objectives and aligned with the types of questions and topics commonly found on official tests. It's ideal for learners who want to:

- Practice answering questions under realistic conditions,
- Improve accuracy and speed,
- Review explanations to strengthen weak areas, and
- Approach the exam with greater confidence.

We recommend using this book not as a stand-alone study tool, but alongside other resources like flashcards, textbooks, or hands-on training. For best results, we recommend working through each question, reflecting on the explanation provided, and revisiting the topics that challenge you most.

Remember: successful test preparation isn't about getting every question right the first time, it's about learning from your mistakes and improving over time. Stay focused, trust the process, and know that every page you turn brings you closer to success.

Let's begin.

SAMPLE

How to Use This Guide

This guide is designed to help you study more effectively and approach your exam with confidence. Whether you're reviewing for the first time or doing a final refresh, here's how to get the most out of your Examzify study guide:

1. Start with a Diagnostic Review

Skim through the questions to get a sense of what you know and what you need to focus on. Your goal is to identify knowledge gaps early.

2. Study in Short, Focused Sessions

Break your study time into manageable blocks (e.g. 30 – 45 minutes). Review a handful of questions, reflect on the explanations.

3. Learn from the Explanations

After answering a question, always read the explanation, even if you got it right. It reinforces key points, corrects misunderstandings, and teaches subtle distinctions between similar answers.

4. Track Your Progress

Use bookmarks or notes (if reading digitally) to mark difficult questions. Revisit these regularly and track improvements over time.

5. Simulate the Real Exam

Once you're comfortable, try taking a full set of questions without pausing. Set a timer and simulate test-day conditions to build confidence and time management skills.

6. Repeat and Review

Don't just study once, repetition builds retention. Re-attempt questions after a few days and revisit explanations to reinforce learning. Pair this guide with other Examzify tools like flashcards, and digital practice tests to strengthen your preparation across formats.

There's no single right way to study, but consistent, thoughtful effort always wins. Use this guide flexibly, adapt the tips above to fit your pace and learning style. You've got this!

SAMPLE

Questions

SAMPLE

1. **In risk management, what does avoidance aim to achieve with regard to threats?**

   A. Identify and monitor risks

   B. Mitigate the impact of risks

   C. Eliminate the risk entirely

   D. Transfer the risk to another party

2. **What type of risk strategy is assumed when a backup system administrator is being hired to support a new software application?**

   A. Avoid

   B. Transfer

   C. Mitigate

   D. Accept

3. **How can historical data be beneficial in risk management?**

   A. It creates new risks

   B. It helps in predicting vendor reliability

   C. It provides insights from past projects that can inform risk identification and response

   D. It eliminates the need for risk documentation

4. **In evaluating project options, what decision should be made based on the expected monetary value analysis?**

   A. Continue the project because it has the highest EMV option of -US$500,000.

   B. Continue the project because it has the highest EMV option of US$60,000.

   C. Continue the project because the -US$20,000 EMV is far less than the cancellation cost.

   D. Cancel the project.

5. **Why is stakeholder analysis crucial in risk management?**

   A. It helps prioritize the project schedule

   B. It assists in budgeting for the project

   C. It helps to identify stakeholder influence on risks and the potential for risk responses

   D. It ensures that all team members are trained

SAMPLE

6. In risk management, what does it mean to "exploit" an opportunity?

A. Reducing the potential impact of a risk

B. Taking advantage of a positive risk to increase project benefits

C. Transferring risk to another party

D. Acknowledging the risk but doing nothing

7. What risk response is demonstrated by inserting a penalty clause for late delivery in a contract?

A. Risk avoidance

B. Risk acceptance

C. Risk transference

D. Risk mitigation

8. Which of the following would likely be documented in a risk register?

A. The team structure of the project

B. The project budget

C. All identified risks and their response plans

D. The communication plan

9. What is the risk rated high enough to require a proactive response based on a project's risk tolerance threshold of 17 percent?

A. Probability—20 percent, impact—80 percent

B. Probability—30 percent, impact—60 percent

C. Probability—40 percent, impact—40 percent

D. Probability—90 percent, impact—15 percent

10. What should you do with risks that are determined to be closed upon project completion?

A. Leave them unrecorded

B. Indicate that the risk is closed on the risk register

C. Reassess their impact

D. Keep them for future reference regardless

SAMPLE

Answers

SAMPLE

1. C
2. A
3. C
4. D
5. C
6. B
7. C
8. C
9. B
10. B

SAMPLE

Explanations

SAMPLE

1. In risk management, what does avoidance aim to achieve with regard to threats?

A. Identify and monitor risks

B. Mitigate the impact of risks

C. Eliminate the risk entirely

D. Transfer the risk to another party

Avoidance in risk management is a strategy specifically designed to eliminate a risk entirely. This is achieved by either changing the project plan to circumvent the risk or deciding not to engage in activities that may expose the project to the identified threat. For example, if a project risk relates to a new technology that has a high chance of failure, avoidance may involve choosing to use a more reliable technology instead. By opting for avoidance, organizations take proactive steps to eliminate potential adverse impacts, ensuring that they do not have to deal with the consequences of the risk materializing. This strategy is often considered the most effective way to manage risks because it fully removes the possibility of the threat occurring.

2. What type of risk strategy is assumed when a backup system administrator is being hired to support a new software application?

A. Avoid

B. Transfer

C. Mitigate

D. Accept

The correct choice reflects the strategy of avoidance in terms of risk management. When a backup system administrator is hired to support a new software application, the organization is taking proactive steps to minimize potential risks associated with the application. This hiring is geared toward addressing the risk of not having sufficient expertise or personnel in place to manage the application effectively, which could lead to system failures or downtime. By bringing in an additional resource, the organization is aiming to reduce the likelihood of negative outcomes that could arise from the implementation of the new software. This is aligned with the concept of avoiding risk, as it indicates a commitment to ensuring that there are adequate safety measures and contingency plans in place to mitigate issues related to the software's operation. The other strategies — transfer, mitigate, and accept — do not accurately represent the intention behind hiring a backup administrator in this context. Transferring risk could involve outsourcing a component of the application, while mitigating would focus on reducing the severity of potential impacts through various measures instead of preemptively hiring support. Accepting risk suggests that the organization would proceed without additional staffing, acknowledging that the risks might occur without attempting to decrease their likelihood or impact.

SAMPLE

3. How can historical data be beneficial in risk management?

A. It creates new risks

B. It helps in predicting vendor reliability

C. It provides insights from past projects that can inform risk identification and response

D. It eliminates the need for risk documentation

Historical data plays a vital role in risk management by providing insights from past projects, which is crucial for effective risk identification and response. When examining previous projects, organizations can analyze how risks were managed, what problems occurred, and how they were resolved. This allows teams to identify patterns, recognize potential future risks, and develop strategies to mitigate or respond to these risks based on real-world experiences. By leveraging historical data, organizations can also create more accurate risk assessments and contingency plans tailored to specific circumstances they have encountered before. This empirical approach fosters a more informed risk management process, ultimately enhancing project outcomes and reducing the likelihood of overlooking potential threats. In contrast, while other options mention aspects of risk management, they do not capture the comprehensive value that historical data offers in informing and enhancing risk management practices. Specifically, creating new risks does not describe a benefit, predicting vendor reliability is a focused application of historical data but not as comprehensive, and eliminating the need for risk documentation negates the importance of formal risk processes.

4. In evaluating project options, what decision should be made based on the expected monetary value analysis?

A. Continue the project because it has the highest EMV option of -US$500,000.

B. Continue the project because it has the highest EMV option of US$60,000.

C. Continue the project because the -US$20,000 EMV is far less than the cancellation cost.

D. Cancel the project.

In expected monetary value (EMV) analysis, the focus is on assessing the potential outcomes of various project options by considering their monetary value along with the probabilities of different scenarios occurring. The goal is to maximize positive outcomes or minimize negative financial impacts. Choosing to cancel the project suggests that the analysis has revealed that the potential losses associated with continuing the project outweigh any potential benefits. If the EMVs of the project options indicate negative values, particularly if the most favorable option still results in a loss, it indicates that the project is not financially viable. Furthermore, calculating the EMV involves taking into account not just the potential revenues or gains but also the probabilities of these outcomes and their associated risks. A negative EMV signifies that, statistically, continuing the project will likely lead to financial loss rather than gain, making cancellation the most prudent business decision. In this context, other options that suggest continuing with a specific EMV, even if higher than others, may still result in losses, and may not provide a sound basis for moving forward. Therefore, opting to cancel the project is a decision driven by the goal of minimizing losses and reallocating resources towards more viable opportunities.

SAMPLE

5. Why is stakeholder analysis crucial in risk management?

A. It helps prioritize the project schedule

B. It assists in budgeting for the project

C. It helps to identify stakeholder influence on risks and the potential for risk responses

D. It ensures that all team members are trained

Stakeholder analysis is a fundamental aspect of risk management because it enables project managers and teams to understand the different stakeholders involved in a project and the various ways they can influence both risks and risk responses. By identifying who the stakeholders are, their interests, power dynamics, and potential impact on the project, teams can assess how these factors might create, modify, or mitigate risks. This understanding is vital since it can inform the development of targeted risk responses that consider stakeholder needs. For instance, a powerful stakeholder might have the capacity to either amplify a risk or help mitigate it, depending on their interests and engagement level. Therefore, recognizing the influence of stakeholders allows for a more strategic approach to risk management, ensuring that responses are not only effective but also acceptable to those involved. In contrast, while prioritizing the project schedule, budgeting, and team training are important elements of project management, they do not directly address the complexities of managing risks as informed by stakeholder dynamics. Stakeholder analysis specifically focuses on how identifying and understanding stakeholder interactions with risks can lead to more effective risk responses and project success.

6. In risk management, what does it mean to "exploit" an opportunity?

A. Reducing the potential impact of a risk

B. Taking advantage of a positive risk to increase project benefits

C. Transferring risk to another party

D. Acknowledging the risk but doing nothing

To "exploit" an opportunity in risk management means to take proactive steps to capitalize on a positive risk or opportunity that arises during the course of a project. By doing this, a project manager seeks to maximize the benefits associated with that opportunity, thereby enhancing the overall success and outcomes of the project. This approach recognizes that not all risks are negative; some can provide advantages or create value if effectively managed. For instance, if a new technology emerges that can significantly expedite production processes, a project manager could choose to integrate this technology into their project strategy. By doing so, they not only mitigate potential adverse impacts but also improve performance and deliver higher value to stakeholders. The other options do not align with the concept of "exploiting" an opportunity. Reducing risk pertains to minimizing adverse effects rather than taking advantage of positive aspects. Transferring risk involves shifting responsibility away from the project, while acknowledging a risk without action does not leverage potential benefits. Therefore, exploiting an opportunity distinctly means leveraging it to achieve better outcomes.

SAMPLE

7. What risk response is demonstrated by inserting a penalty clause for late delivery in a contract?

A. Risk avoidance

B. Risk acceptance

C. Risk transference

D. Risk mitigation

Inserting a penalty clause for late delivery in a contract exemplifies risk transference. This approach involves shifting the financial consequences or impact of a risk from one party to another. By including a penalty for late delivery, the responsibility and potential costs associated with delays are transferred from the party expecting timely delivery to the party responsible for ensuring that delivery occurs on time. This means that if delays occur, the party who is late is now facing the repercussions (in the form of penalties), rather than the other party bearing the risk of delivery delays. Risk transference is a common strategy in risk management as it allows organizations to mitigate their exposure to certain risks by contractually obligating another party to assume responsibility for them.

8. Which of the following would likely be documented in a risk register?

A. The team structure of the project

B. The project budget

C. All identified risks and their response plans

D. The communication plan

A risk register is a critical component of project risk management, serving as a centralized repository for documenting all identified risks associated with the project. It typically includes details such as the nature of each risk, its likelihood and impact, the priority of the risk, and the corresponding response plans that have been developed to mitigate or manage those risks effectively. By documenting this information, the risk register helps project managers and teams to monitor and control risks throughout the project lifecycle. While elements like team structure, project budget, and communication plans are important aspects of project management, they do not belong in the risk register. These components pertain more to the project's organizational framework and operational strategies rather than to the identification and management of risks. The focus of the risk register is solely on risks and their management strategies, making it essential for the successful mitigation of potential threats to the project.

9. What is the risk rated high enough to require a proactive response based on a project's risk tolerance threshold of 17 percent?

A. Probability—20 percent, impact—80 percent

B. Probability—30 percent, impact—60 percent

C. Probability—40 percent, impact—40 percent

D. Probability—90 percent, impact—15 percent

To determine which risk requires a proactive response based on the specified project risk tolerance threshold of 17 percent, we can calculate the overall risk level using the formula: Overall Risk = Probability × Impact The risk levels for each option can be examined as follows: 1. For the first choice, if the probability is 20 percent and the impact is 80 percent, the overall risk is calculated as: 0.20 (Probability) × 0.80 (Impact) = 0.16 or 16 percent. 2. In the second choice, with a probability of 30 percent and impact of 60 percent: 0.30 × 0.60 = 0.18 or 18 percent. 3. The third choice, with a probability of 40 percent and an impact of 40 percent, gives: 0.40 × 0.40 = 0.16 or 16 percent. 4. Finally, for the fourth choice, with a probability of 90 percent and impact of 15 percent: 0.90 × 0.15 = 0.135 or 13.5 percent. Among these calculations, the second choice yields an overall risk level of 18

SAMPLE

10. What should you do with risks that are determined to be closed upon project completion?

A. Leave them unrecorded

B. Indicate that the risk is closed on the risk register

C. Reassess their impact

D. Keep them for future reference regardless

Indicating that the risk is closed on the risk register is important for several reasons. First, it provides a comprehensive and accurate record of the project's risk management process. Documenting closed risks allows stakeholders to understand which risks were identified, how they were managed, and the outcomes associated with them. This transparency enhances accountability and can be useful for auditing purposes. Additionally, closing risks in the risk register ensures that all team members and stakeholders have access to the most current information regarding risk status. It prevents any confusion about previous risks that have been addressed and mitigated, ensuring a clear understanding of the project's risk landscape. Moreover, by maintaining a complete record of risks, including those that have been closed, the project team can analyze the effectiveness of the risk management strategies used. This can inform future projects and improve overall risk management practices. Keeping a thorough record, while also updating the status of risks, supports better learning and knowledge transfer within the organization.

SAMPLE

Next Steps

Congratulations on reaching the final section of this guide. You've taken a meaningful step toward passing your certification exam and advancing your career.

As you continue preparing, remember that consistent practice, review, and self-reflection are key to success. Make time to revisit difficult topics, simulate exam conditions, and track your progress along the way.

If you need help, have suggestions, or want to share feedback, we'd love to hear from you. Reach out to our team at hello@examzify.com.

Or visit your dedicated course page for more study tools and resources:

https://pmi-riskmanagementprofessional.examzify.com

We wish you the very best on your exam journey. You've got this!

SAMPLE