PMI SCHEDULING PROFESSIONAL CERTIFICATION (PMI-SP) PRACTICE EXAM (SAMPLE)

STUDY GUIDE



SAMPLE STUDY GUIDE WITH LIMITED QUESTIONS

VISIT US ONLINE FOR THE FULL VERSION STUDY GUIDE

https://pmi-schedulingprofessional.examzify.com

Copyright © 2026 by Examzify - A Kaluba Technologies Inc. product.

ALL RIGHTS RESERVED.

No part of this book may be reproduced or transferred in any form or by any means, graphic, electronic, or mechanical, including photocopying, recording, web distribution, taping, or by any information storage retrieval system, without the written permission of the author.

Notice: Examzify makes every reasonable effort to obtain accurate, complete, and timely information about this product from reliable sources.

SAMPLE

Table of Contents

Copyright 1

Table of Contents 2

Introduction 3

How to Use This Guide 4

Questions 5

Answers 8

Explanations 10

Next Steps 16

SAMPLE

Introduction

Preparing for a certification exam can feel overwhelming, but with the right tools, it becomes an opportunity to build confidence, sharpen your skills, and move one step closer to your goals. At Examzify, we believe that effective exam preparation isn't just about memorization, it's about understanding the material, identifying knowledge gaps, and building the test-taking strategies that lead to success.

This guide was designed to help you do exactly that.

Whether you're preparing for a licensing exam, professional certification, or entry-level qualification, this book offers structured practice to reinforce key concepts. You'll find a wide range of multiple-choice questions, each followed by clear explanations to help you understand not just the right answer, but why it's correct.

The content in this guide is based on real-world exam objectives and aligned with the types of questions and topics commonly found on official tests. It's ideal for learners who want to:

- Practice answering questions under realistic conditions,
- Improve accuracy and speed,
- Review explanations to strengthen weak areas, and
- Approach the exam with greater confidence.

We recommend using this book not as a stand-alone study tool, but alongside other resources like flashcards, textbooks, or hands-on training. For best results, we recommend working through each question, reflecting on the explanation provided, and revisiting the topics that challenge you most.

Remember: successful test preparation isn't about getting every question right the first time, it's about learning from your mistakes and improving over time. Stay focused, trust the process, and know that every page you turn brings you closer to success.

Let's begin.

SAMPLE

How to Use This Guide

This guide is designed to help you study more effectively and approach your exam with confidence. Whether you're reviewing for the first time or doing a final refresh, here's how to get the most out of your Examzify study guide:

1. Start with a Diagnostic Review

Skim through the questions to get a sense of what you know and what you need to focus on. Your goal is to identify knowledge gaps early.

2. Study in Short, Focused Sessions

Break your study time into manageable blocks (e.g. 30 – 45 minutes). Review a handful of questions, reflect on the explanations.

3. Learn from the Explanations

After answering a question, always read the explanation, even if you got it right. It reinforces key points, corrects misunderstandings, and teaches subtle distinctions between similar answers.

4. Track Your Progress

Use bookmarks or notes (if reading digitally) to mark difficult questions. Revisit these regularly and track improvements over time.

5. Simulate the Real Exam

Once you're comfortable, try taking a full set of questions without pausing. Set a timer and simulate test-day conditions to build confidence and time management skills.

6. Repeat and Review

Don't just study once, repetition builds retention. Re-attempt questions after a few days and revisit explanations to reinforce learning. Pair this guide with other Examzify tools like flashcards, and digital practice tests to strengthen your preparation across formats.

There's no single right way to study, but consistent, thoughtful effort always wins. Use this guide flexibly, adapt the tips above to fit your pace and learning style. You've got this!

SAMPLE

Questions

SAMPLE

1. **What technique is used in the Estimate Cost process to derive cost estimates?**

   A. Analogous estimating

   B. Stakeholder analysis

   C. Cost-benefit analysis

   D. Forecasting

2. **Which of the following is an input to the Manage Team process?**

   A. Change requests

   B. Project stakeholders list

   C. Work performance reports

   D. Risk management plan

3. **When is an RFI typically used?**

   A. Before inviting formal bids

   B. To finalize the project's budget

   C. To submit the final proposal

   D. After a project is completed

4. **What document outlines how requirements will be analyzed, documented, and managed throughout a project?**

   A. Requirements documentation

   B. Requirements management plan

   C. Project plan

   D. Risk management plan

5. **What is the goal of qualitative risk analysis?**

   A. To determine the probability of project completion

   B. To assess financial risks specifically

   C. To evaluate the severity of risks on project outcomes

   D. To create a risk register

SAMPLE

6. What component is used to ensure that changes to project scope are managed?

A. Scope management plan

B. Change control process

C. Risk management plan

D. Quality assurance plan

7. What is the technique of identifying early and late dates for project schedule activities called?

A. Schedule compression

B. Schedule network analysis

C. Critical path analysis

D. Resource leveling

8. What does three-point estimating involve?

A. Determining one consistent duration for tasks

B. Using optimistic, pessimistic, and most likely estimates

C. Calculating the average of all task durations

D. Focusing only on critical path activities

9. Which of the following is true about a Cost Plus Award Fee contract?

A. Fees are paid only based on actual costs estimated

B. Additional payments depend on customer satisfaction

C. It is fixed and does not allow for any variability

D. It does not require documentation of costs incurred

10. What is analogous estimating?

A. A method that uses past project data to estimate durations

B. A technique that relies solely on expert opinions

C. A type of decision-making process

D. An approach that only considers current project resources

SAMPLE

Answers

SAMPLE

1. A
2. C
3. A
4. B
5. C
6. B
7. B
8. B
9. B
10. A

SAMPLE

Explanations

SAMPLE

1. What technique is used in the Estimate Cost process to derive cost estimates?

A. Analogous estimating

B. Stakeholder analysis

C. Cost-benefit analysis

D. Forecasting

Analogous estimating is a technique used in the Estimate Cost process where cost estimates for a project or a project activity are derived from the costs of similar past projects. This technique is particularly useful during the early phases of project planning when detailed information is scarce. By leveraging historical data and information from previous projects, project managers can make informed estimations about likely costs. This approach relies on the assumption that if two projects are similar in key aspects, the costs associated with them will also be similar. Factors such as scope, complexity, and market conditions are considered to adjust the estimates accordingly. This method is typically quicker and less labor-intensive compared to others, although it may not always provide the accuracy that more detailed estimating techniques could. The other options provided do not focus specifically on the estimation of costs for project planning in the same manner. Stakeholder analysis identifies the needs and influences of project stakeholders but does not produce cost estimates. Cost-benefit analysis evaluates the projected benefits of a project against its costs, but it is not directly responsible for deriving specific cost estimates. Forecasting involves predicting future trends and performance, which can inform overall project planning but is not an estimation technique focused specifically on costs.

2. Which of the following is an input to the Manage Team process?

A. Change requests

B. Project stakeholders list

C. Work performance reports

D. Risk management plan

The correct selection pertains to the input to the Manage Team process. Work performance reports are critical in this context as they provide information on project progress, team performance, and the effectiveness of team workflows. By analyzing these reports, a project manager can identify areas for improvement, recognize achievements, and make informed decisions about team dynamics and resource allocations. In the Manage Team process, it's essential to understand how the team is performing against the project goals. Work performance reports allow for this understanding, highlighting not only what has been achieved but also any potential issues or areas that may require adjustments in team management strategies. The other choices are not inputs to the Manage Team process in the same way. Change requests pertain to potential modifications to project plans and can impact resources, but they are not direct inputs used to manage team performance. The project stakeholders list is more about identifying individuals involved in the project and their influence rather than directly informing team management practices. The risk management plan outlines how to identify, analyze, and respond to project risks but does not provide direct guidance on managing the team itself.

SAMPLE

3. When is an RFI typically used?

A. Before inviting formal bids

B. To finalize the project's budget

C. To submit the final proposal

D. After a project is completed

An RFI, or Request for Information, is typically used before inviting formal bids to gather preliminary information from potential bidders or vendors. This process allows the project owner or manager to clarify their needs and objectives, ensuring that all parties have a clear understanding of the project requirements. By doing so, it helps to inform the subsequent steps in the procurement process, such as preparing specifications and identifying qualified bidders who can meet the project's needs. Using an RFI before the bidding process also promotes transparency and encourages competition, as it allows potential bidders to present their capabilities and ask questions that might influence their proposals. It sets the stage for a more informed and effective bidding process, ultimately leading to better project outcomes. Other options, such as finalizing a project's budget, submitting a final proposal, or actions taken after project completion do not align with the primary purpose of an RFI, which is focused on collecting information to drive the early stages of the procurement process.

4. What document outlines how requirements will be analyzed, documented, and managed throughout a project?

A. Requirements documentation

B. Requirements management plan

C. Project plan

D. Risk management plan

The requirements management plan is a crucial document in project management as it specifically outlines the processes for how project requirements will be analyzed, documented, and managed throughout the project lifecycle. This includes detailing methodologies for collecting requirements, establishing how they will be tracked and controlled, and specifying the stakeholders who will be involved in the requirements management process. This plan serves as a roadmap to ensure clarity and consistency in handling requirements, ultimately contributing to the project's success by minimizing misunderstandings and scope creep. It provides a framework for handling changes to requirements, which is essential for adapting to evolving project needs and maintaining alignment with project goals. In contrast, while requirements documentation captures the requirements themselves, it does not address the management processes. The project plan encompasses a broader scope that includes various aspects of the project beyond just requirements. The risk management plan focuses specifically on identifying, analyzing, and responding to project risks, rather than detailing the requirements management process.

SAMPLE

5. What is the goal of qualitative risk analysis?

A. To determine the probability of project completion

B. To assess financial risks specifically

C. To evaluate the severity of risks on project outcomes

D. To create a risk register

The goal of qualitative risk analysis is to evaluate the severity of risks on project outcomes. This process allows project managers and stakeholders to prioritize risks based on their potential impact and likelihood, rather than just measuring financial implications or calculating probabilities of project completion. By assessing risks qualitatively, teams can focus on understanding which risks might have the most significant effects on project success, enabling them to develop appropriate mitigation strategies. This evaluation process often involves categorizing risks, examining their potential consequences for individual project objectives, and determining which risks require further quantitative analysis. Consequently, it plays a crucial role in the overall risk management framework, ensuring that significant risks are highlighted and addressed. While the other options mention aspects of risk management, they do not capture the primary aim of qualitative risk analysis, which centers on the impact assessment of risks rather than financial specifics, probability calculations, or documentation activities like creating a risk register.

6. What component is used to ensure that changes to project scope are managed?

A. Scope management plan

B. Change control process

C. Risk management plan

D. Quality assurance plan

The change control process is a crucial component used to manage changes to project scope effectively. This process outlines the procedures and protocols for assessing and approving changes. It ensures that any proposed changes are reviewed for their impact on the project's objectives, timeline, resources, and costs. By implementing a structured change control process, project managers can avoid scope creep—uncontrolled changes that can lead to project failure. The process typically includes steps such as identifying the need for change, documenting the change request, reviewing the implications of the change, obtaining necessary approvals, and ensuring that the change is communicated to all stakeholders. This systematic approach helps maintain focus on the project's goals and delivers better project outcomes. While a scope management plan is essential for defining and controlling what is included in the project, it is the change control process that actively manages any modifications to the scope, ensuring that they align with project priorities and stakeholder expectations. Risk management plans and quality assurance plans, although important for various aspects of project management, do not specifically address the management of changes to the project scope in the way that the change control process does.

SAMPLE

7. What is the technique of identifying early and late dates for project schedule activities called?

A. Schedule compression

B. Schedule network analysis

C. Critical path analysis

D. Resource leveling

The technique of identifying early and late dates for project schedule activities is known as schedule network analysis. This process involves assessing the project schedule to determine the earliest (early start and early finish) and latest (late start and late finish) dates for each activity. By doing so, it helps project managers understand the timing of each activity within the context of the overall project timeline. Schedule network analysis is essential for critical path determination, which identifies the longest sequence of activities that must be completed for the project to finish on time. This technique allows project managers to highlight dependencies and analyze the impact of delays, thus facilitating better planning and scheduling. In contrast, options related to schedule compression, critical path analysis, and resource leveling serve different purposes. Schedule compression refers to techniques aimed at reducing the overall project duration, critical path analysis focuses specifically on identifying the sequence of activities that determines project duration, and resource leveling involves adjusting the project schedule to resolve resource constraints while ensuring the project's critical path remains intact.

8. What does three-point estimating involve?

A. Determining one consistent duration for tasks

B. Using optimistic, pessimistic, and most likely estimates

C. Calculating the average of all task durations

D. Focusing only on critical path activities

Three-point estimating is a technique used in project management to improve the accuracy of duration estimates by considering uncertainty and potential variations in tasks. This method involves three different estimates for each task: an optimistic estimate, which is the shortest possible duration if everything goes right; a pessimistic estimate, which is the longest duration if major issues occur; and a most likely estimate, which represents the expected duration under normal circumstances. By incorporating these three perspectives, project managers can account for variability and assess risks more effectively. The combination of these estimates allows for a more comprehensive view of potential outcomes, making it easier to develop a realistic project schedule that considers different scenarios. It also enables more informed decision-making based on the range of possible durations rather than a single point estimate, resulting in better project planning and risk management. The other options do not capture the essence of three-point estimating. Determining one consistent duration for tasks oversimplifies the complexities of project scheduling and does not consider variability. Calculating the average of all task durations does not specifically address the variations or risks inherent in individual tasks. Focusing only on critical path activities ignores the fact that three-point estimating can be applied to all tasks, not just those on the critical path, allowing for a more comprehensive risk assessment across

SAMPLE

9. Which of the following is true about a Cost Plus Award Fee contract?

A. Fees are paid only based on actual costs estimated

B. Additional payments depend on customer satisfaction

C. It is fixed and does not allow for any variability

D. It does not require documentation of costs incurred

A Cost Plus Award Fee contract is structured to pay the contractor for their allowable costs and to also provide an additional fee that is contingent upon certain performance criteria, often including customer satisfaction. This additional payment serves as an incentive for the contractor to meet or exceed desired outcomes, ensuring that the client's expectations are closely aligned with the contractor's efforts. The true aspect of this contract type is that the additional payments, beyond the reimbursement of costs, depend significantly on how satisfied the customer is with the work performed. This means that the contractor must not only manage costs effectively but also deliver quality and value in alignment with the client's objectives. Thus, the performance evaluation can lead to increased earnings based on the level of satisfaction, which is a core characteristic of this contract type. Understanding this structure is essential for managing expectations and delivering projects under a Cost Plus Award Fee contract, as the incentives drive performance towards the client's satisfaction benchmarks.

10. What is analogous estimating?

A. A method that uses past project data to estimate durations

B. A technique that relies solely on expert opinions

C. A type of decision-making process

D. An approach that only considers current project resources

Analogous estimating is a method that leverages historical data from previous projects to make estimates about the duration, cost, or other parameters of a current project. This technique is particularly useful in the early phases of project planning when detailed information may not yet be available. By using past projects as a reference, project managers can draw on experiences and data that reflect similar circumstances, which can lead to more informed and accurate estimates. This approach benefits from the lessons learned and performance outcomes of similar past projects, allowing for a quicker estimation process compared to more intricate techniques that require detailed analysis or extensive data gathering on the current project. Given that analogous estimating is rooted in historical performance, it helps organizations to account for factors that may influence scheduling and resources based on similar project contexts. While expert opinions can play a role in refining estimates, analogous estimating specifically relies on empirical data rather than solely on qualitative judgments. Similarly, this method does not strictly process information about current resources, nor is it a decision-making process in isolation; rather, it's a practical way to leverage historical insights to forecast project needs.

SAMPLE

Next Steps

Congratulations on reaching the final section of this guide. You've taken a meaningful step toward passing your certification exam and advancing your career.

As you continue preparing, remember that consistent practice, review, and self-reflection are key to success. Make time to revisit difficult topics, simulate exam conditions, and track your progress along the way.

If you need help, have suggestions, or want to share feedback, we'd love to hear from you. Reach out to our team at hello@examzify.com.

Or visit your dedicated course page for more study tools and resources:

https://pmi-schedulingprofessional.examzify.com

We wish you the very best on your exam journey. You've got this!

SAMPLE