PROJECT MANAGEMENT PROFESSIONAL (PMP) PRACTICE EXAM (SAMPLE)

STUDY GUIDE



SAMPLE STUDY GUIDE WITH LIMITED QUESTIONS

VISIT US ONLINE FOR THE FULL VERSION STUDY GUIDE

https://pmpexamprep.examzify.com

Copyright © 2026 by Examzify - A Kaluba Technologies Inc. product.

ALL RIGHTS RESERVED.

No part of this book may be reproduced or transferred in any form or by any means, graphic, electronic, or mechanical, including photocopying, recording, web distribution, taping, or by any information storage retrieval system, without the written permission of the author.

Notice: Examzify makes every reasonable effort to obtain accurate, complete, and timely information about this product from reliable sources.

SAMPLE

Table of Contents

Copyright 1

Table of Contents 2

Introduction 3

How to Use This Guide 4

Questions 5

Answers 9

Explanations 11

Next Steps 17

SAMPLE

Introduction

Preparing for a certification exam can feel overwhelming, but with the right tools, it becomes an opportunity to build confidence, sharpen your skills, and move one step closer to your goals. At Examzify, we believe that effective exam preparation isn't just about memorization, it's about understanding the material, identifying knowledge gaps, and building the test-taking strategies that lead to success.

This guide was designed to help you do exactly that.

Whether you're preparing for a licensing exam, professional certification, or entry-level qualification, this book offers structured practice to reinforce key concepts. You'll find a wide range of multiple-choice questions, each followed by clear explanations to help you understand not just the right answer, but why it's correct.

The content in this guide is based on real-world exam objectives and aligned with the types of questions and topics commonly found on official tests. It's ideal for learners who want to:

- Practice answering questions under realistic conditions,
- Improve accuracy and speed,
- Review explanations to strengthen weak areas, and
- Approach the exam with greater confidence.

We recommend using this book not as a stand-alone study tool, but alongside other resources like flashcards, textbooks, or hands-on training. For best results, we recommend working through each question, reflecting on the explanation provided, and revisiting the topics that challenge you most.

Remember: successful test preparation isn't about getting every question right the first time, it's about learning from your mistakes and improving over time. Stay focused, trust the process, and know that every page you turn brings you closer to success.

Let's begin.

SAMPLE

How to Use This Guide

This guide is designed to help you study more effectively and approach your exam with confidence. Whether you're reviewing for the first time or doing a final refresh, here's how to get the most out of your Examzify study guide:

1. Start with a Diagnostic Review

Skim through the questions to get a sense of what you know and what you need to focus on. Your goal is to identify knowledge gaps early.

2. Study in Short, Focused Sessions

Break your study time into manageable blocks (e.g. 30 – 45 minutes). Review a handful of questions, reflect on the explanations.

3. Learn from the Explanations

After answering a question, always read the explanation, even if you got it right. It reinforces key points, corrects misunderstandings, and teaches subtle distinctions between similar answers.

4. Track Your Progress

Use bookmarks or notes (if reading digitally) to mark difficult questions. Revisit these regularly and track improvements over time.

5. Simulate the Real Exam

Once you're comfortable, try taking a full set of questions without pausing. Set a timer and simulate test-day conditions to build confidence and time management skills.

6. Repeat and Review

Don't just study once, repetition builds retention. Re-attempt questions after a few days and revisit explanations to reinforce learning. Pair this guide with other Examzify tools like flashcards, and digital practice tests to strengthen your preparation across formats.

There's no single right way to study, but consistent, thoughtful effort always wins. Use this guide flexibly, adapt the tips above to fit your pace and learning style. You've got this!

SAMPLE

Questions

SAMPLE

1. What is the role of a project sponsor?

A. To manage the project day-to-day

B. To provide support, resources, and direction to the project team

C. To serve as the primary communicator with stakeholders

D. To conduct the project's quality assurance

2. How should change management be planned for?

A. Changes are generally not predictable, therefore planning for change management cannot be reasonable.

B. Planning for change management should be done while the various change control processes are being applied.

C. Change management can be planned in a set of management plans or a specific change management plan.

D. Changes are a sign of bad planning. One should avoid changes during a project, thus eliminating the need to manage them.

3. _____ are not necessarily used to establish the cost baseline of a project.

A. Schedule activity or work package cost estimates

B. The work breakdown structure and the WBS dictionary

C. The project schedule and the resource management plan

D. The risk breakdown structure and the risk report

4. Which is not a goal in both project management and quality management?97

A. Prevention over inspection

B. Customer satisfaction

C. Management responsibility

D. Triple constraint

5. What do you call the process of monitoring the status of the project and identifying any areas where changes are required?

A. Quality Assurance

B. Monitoring and Controlling

C. Project Closure

D. Risk Management

SAMPLE

6. Which factor is considered critical in risk response planning?

A. Determining project scope

B. Identifying appropriate risk response strategies

C. Assigning resources to tasks

D. Allocating stakeholder responsibilities

7. You are the project manager for the development of a new type of power plant. Your project is making fast progress, and it is getting nearer to the day of product acceptance. Which technique will be most important for product acceptance?

A. Inspection

B. Quality audit

C. Impact analysis

D. Team review

8. Which statement on constructive changes is false?

A. Constructive changes are contract changes which are construed from actions taken by either party, not from a change document.

B. Changes in projects under contract are called constructive changes if they yield benefits for both parties.

C. Constructive changes are a frequent cause of disputes and claims of one contract party against the other.

D. Field changes should be meticulously documented to avoid an interpretation as constructive change.

9. At the beginning of project execution, you notice different opinions between team members relating to project work and deliverables and to the level of overall complexity. What should you do right now?

A. Give your team members some time to develop a common understanding of the project scope and product scope. Upcoming interface problems may be resolved later.

B. Use the risk management processes to identify and assess risks caused by misunderstandings and develop a plan with measures in order to respond to them.

C. Organize meetings to identify and resolve misunderstandings between team members in order to avoid interface problems, disintegration and costly rework early in the project.

D. Use interviews in private with each individual team member to inform them of your expectations and your requirements in an atmosphere of confidence.

SAMPLE

10. How is project success generally defined?

A. Completing the project without a change order

B. Meeting project objectives, staying within budget, and delivering on time

C. Achieving stakeholder satisfaction

D. Maximizing resource efficiency

SAMPLE

Answers

SAMPLE

1. B
2. C
3. D
4. D
5. B
6. B
7. A
8. B
9. C
10. B

SAMPLE

Explanations

SAMPLE

1. What is the role of a project sponsor?

A. To manage the project day-to-day

B. To provide support, resources, and direction to the project team

C. To serve as the primary communicator with stakeholders

D. To conduct the project's quality assurance

The role of a project sponsor is primarily to provide support, resources, and direction to the project team. This includes ensuring that the project aligns with the organization's strategic goals and objectives, securing necessary funding and resources, and facilitating access to stakeholders. The project sponsor acts as a bridge between the project team and upper management, advocating for the project's needs and addressing any challenges that may arise. Their involvement is crucial for the project's success, as they help to set the vision and objectives while empowering the project manager and team to execute the project effectively. In contrast, managing the project day-to-day typically falls under the responsibilities of the project manager, who oversees the team's activities, timelines, and deliverables. While the project sponsor may communicate with stakeholders, this is not their primary role; this task often involves the project manager or dedicated stakeholder engagement roles. Additionally, conducting quality assurance is also not the sponsor's responsibility; that function is usually managed by the project team under the guidance of the project manager.

2. How should change management be planned for?

A. Changes are generally not predictable, therefore planning for change management cannot be reasonable.

B. Planning for change management should be done while the various change control processes are being applied.

C. Change management can be planned in a set of management plans or a specific change management plan.

D. Changes are a sign of bad planning. One should avoid changes during a project, thus eliminating the need to manage them.

Change management is an important aspect of project management as it allows for successful implementation of changes within a project. While all the options may seem plausible, the most effective approach is to plan for change management in a specific change management plan. Option A is incorrect because while changes may not always be predictable, it is important to anticipate and plan for potential changes to ensure smooth execution of the project. Option B is also incorrect because change management should not be solely reliant on change control processes, but rather have a separate plan to address changes. Option D is incorrect because changes are a normal part of any project and avoiding them is not a feasible or effective approach to managing them. Therefore, planning for change management in a specific change management plan is the most reasonable and efficient approach.

SAMPLE

3. _____ are not necessarily used to establish the cost baseline of a project.

A. Schedule activity or work package cost estimates

B. The work breakdown structure and the WBS dictionary

C. The project schedule and the resource management plan

D. The risk breakdown structure and the risk report

Work breakdown structure and WBS dictionary are used to create the cost baseline because they provide a breakdown of all the work and resources required for the project. The project schedule and resource management plan are also used to create the cost baseline as they outline the timing, sequencing, and allocation of resources for each project activity. However, risk breakdown structure and risk report are not used to establish the cost baseline. These tools are used to identify and manage potential project risks, not calculate project costs. So, they are not necessarily used in the process of creating the cost baseline.

4. Which is not a goal in both project management and quality management?97

A. Prevention over inspection

B. Customer satisfaction

C. Management responsibility

D. Triple constraint

Triple constraint is not a goal in both project management and quality management. In project management, triple constraint refers to the balance between project scope, time and cost. However, in quality management, the focus is on meeting quality standards and customer satisfaction, which may require changes to project scope, time or cost in order to ensure a high quality product or service. Prevention over inspection, customer satisfaction and management responsibility are all goals in both project management and quality management as they emphasize the importance of preventing defects, meeting customer needs and ensuring that management is accountable for quality.

5. What do you call the process of monitoring the status of the project and identifying any areas where changes are required?

A. Quality Assurance

B. Monitoring and Controlling

C. Project Closure

D. Risk Management

The process of monitoring the status of the project and identifying areas where changes may be necessary is known as Monitoring and Controlling. This process is essential in project management as it involves tracking, reviewing, and regulating the progress and performance of the project and identifying any areas where changes can be made to enhance project outcomes. Monitoring and Controlling ensures that the project stays on track concerning its objectives, budget, timeline, and scope. It includes activities such as measuring performance, identifying variances from the project plan, and initiating corrective actions to address any issues. This ongoing assessment allows project managers to make informed decisions to steer the project toward success. The other options are specific to different project management functions. Quality Assurance focuses on ensuring that project processes and deliverables meet certain standards and are functioning as intended. Project Closure refers to the final phase of a project where all activities are completed, and the project is formally closed. Risk Management is the process of identifying, analyzing, and responding to project risks throughout the project lifecycle. Thus, Monitoring and Controlling stands out as the process directly related to the ongoing assessment and adjustment of project status.

SAMPLE

6. Which factor is considered critical in risk response planning?

A. Determining project scope

B. Identifying appropriate risk response strategies

C. Assigning resources to tasks

D. Allocating stakeholder responsibilities

In the context of risk response planning, identifying appropriate risk response strategies is crucial as it directly impacts the project's ability to address potential risks effectively. This process involves evaluating the identified risks and choosing the most suitable strategies to either mitigate, transfer, accept, or exploit them. Effective risk response planning requires a comprehensive understanding of the risks that could affect project objectives, as well as a detailed analysis of the implications of each risk. By determining the right responses, a project manager can enhance the likelihood of project success and minimize the adverse effects that risks may pose. Appropriate risk response strategies ensure that resources are allocated efficiently and that team members are prepared to act when risks materialize, contributing to a more resilient project. While determining project scope, assigning resources to tasks, and allocating stakeholder responsibilities are all important aspects of project management, they do not specifically focus on the proactive measures needed to plan for uncertainties and threats that may arise throughout the project's lifecycle. The essence of risk response planning lies in developing a tailored approach to confront and manage risks rather than merely outlining tasks or roles within the project.

7. You are the project manager for the development of a new type of power plant. Your project is making fast progress, and it is getting nearer to the day of product acceptance. Which technique will be most important for product acceptance?

A. Inspection

B. Quality audit

C. Impact analysis

D. Team review

Inspection is the most important technique for product acceptance because it involves a thorough examination of the product to ensure it meets all requirements. Quality audits, while important, are conducted by a third party to assess the overall effectiveness of the project, and may not focus specifically on product acceptance. Impact analysis is used to assess potential changes or updates to the project, and would not be applicable to product acceptance. Team review may be useful for internal assessments, but may not carry as much weight as an official inspection.

SAMPLE

8. Which statement on constructive changes is false?

A. Constructive changes are contract changes which are construed from actions taken by either party, not from a change document.

B. Changes in projects under contract are called constructive changes if they yield benefits for both parties.

C. Constructive changes are a frequent cause of disputes and claims of one contract party against the other.

D. Field changes should be meticulously documented to avoid an interpretation as constructive change.

Constructive changes are contract changes that are initiated by one party and accepted by the other, resulting in a modification to the contract. Option B is incorrect because constructive changes are not always mutually beneficial; they can also be the cause of disputes and claims, as mentioned in option C. Option A is incorrect because constructive changes can also be made through a formal change document, not just through actions taken by either party. Option D is also incorrect because field changes are a type of constructive change and should be documented, but not necessarily "meticulously" as stated in the statement.

9. At the beginning of project execution, you notice different opinions between team members relating to project work and deliverables and to the level of overall complexity. What should you do right now?

A. Give your team members some time to develop a common understanding of the project scope and product scope. Upcoming interface problems may be resolved later.

B. Use the risk management processes to identify and assess risks caused by misunderstandings and develop a plan with measures in order to respond to them.

C. Organize meetings to identify and resolve misunderstandings between team members in order to avoid interface problems, disintegration and costly rework early in the project.

D. Use interviews in private with each individual team member to inform them of your expectations and your requirements in an atmosphere of confidence.

Organizing meetings to identify and resolve misunderstandings between team members is the best course of action to take in this scenario. This option addresses the immediate issue of differing opinions and promotes open communication to prevent future problems. Option A suggests giving team members time to develop a common understanding, but this may not address the underlying issues causing the disagreements. Option B focuses on using risk management processes, but this may not necessarily address the communication breakdown between team members. Option D suggests using interviews in private, which may not be an effective way to address group dynamics and team collaboration. Ultimately, option C is the most effective choice in addressing and resolving misunderstandings between team members in order to prevent costly issues in the future.

SAMPLE

10. How is project success generally defined?

A. Completing the project without a change order

B. Meeting project objectives, staying within budget, and delivering on time

C. Achieving stakeholder satisfaction

D. Maximizing resource efficiency

Project success is most commonly defined through the lens of meeting predetermined project objectives, adhering to the budget, and delivering the project on time. This definition encapsulates the key aspects of the Triple Constraint in project management, which emphasizes balancing scope, time, and cost to achieve successful outcomes. The focus on meeting project objectives ensures that the deliverables align with stakeholder needs and expectations, which is ultimately the primary goal of any project. Staying within budget reflects effective financial management throughout the project lifecycle. Timely delivery is crucial as it respects both schedule commitments and stakeholder engagements. While stakeholder satisfaction and resource efficiency are also important considerations for project success, they are typically seen as indirect outcomes of achieving the primary objectives of time, cost, and scope. Stakeholder satisfaction (as mentioned in another option) may be a result of how well the project met its objectives and timelines, rather than being a standalone measure of success. Maximizing resource efficiency focuses more on how work is performed rather than on the end result of that work, which is crucial but not the definitive measure of project success. This comprehensive view underscores why the approach of meeting project objectives, maintaining budgetary constraints, and timely delivery is widely accepted as the foundational definition of project success.

SAMPLE

Next Steps

Congratulations on reaching the final section of this guide. You've taken a meaningful step toward passing your certification exam and advancing your career.

As you continue preparing, remember that consistent practice, review, and self-reflection are key to success. Make time to revisit difficult topics, simulate exam conditions, and track your progress along the way.

If you need help, have suggestions, or want to share feedback, we'd love to hear from you. Reach out to our team at hello@examzify.com.

Or visit your dedicated course page for more study tools and resources:

https://pmpexamprep.examzify.com

We wish you the very best on your exam journey. You've got this!

SAMPLE